

ESTABLISHED 1980
PRESIDENTS
1980 - 1991 HRINSIN, JOHN A.
1992 - BERTHOLD, WILLIAM K.



CIVIL / STRUCTURAL /
LAND SURVEYING

**City of Maplewood
2019 Capital Improvements**

**Weekly Update
July 03, 2019**

To: Anthony Traxler City of Maplewood
From: Steve Miller Frontenac Engineering
Ken Olson Frontenac Engineering

Work completed the week ending July 05, 2019:

Overall project:

- Comfort Ave. has been re-opened at the West end.
- Work is limited this week due to the holiday and Amcon working on another project for several days. The contractor will not be working July 4-5 to allow their employees to observe the holiday.

Comfort Ave. (Laclede Station Rd. to Oakland Ave.)

- The areas around the sidewalks and drive aprons were filled with dirt and covered with seed and straw.

Burgess Ave. (ECC to Comfort Ave.)

- The areas around the sidewalks and drive aprons were filled with dirt and covered with seed and straw.

Oakland Ave. (Manchester to Marion Ct.)

- The handicap ramps at the corner of Oakland and Marion and the handicamp ramps at Oakland and South Comfort were poured.
- Handicap ramps and sidewalks at the corner of Ellis and Oakland were set up and prepared for pouring.

Work to be started the week ending July 12, 2019:

Overall project:

- Backfilling and cleaning up the worksite will continue on all streets.
- Pouring will continue along the East side of Oakland Ave. at sidewalks and two handicap ramps.
- Sidewalks along the South side of Comfort Ave. will be completed.
- Sidewalks and a drive apron on Burgess will be replaced on the East side.

Photos



Northwest corner of Oakland and Marion Ct.



Southwest corner of Oakland and Marion Ct.