

ESTABLISHED 1980
PRESIDENTS
1980 - 1991 HRINSIN, JOHN A.
1992 - BERTHOLD, WILLIAM K.



CIVIL / STRUCTURAL /
LAND SURVEYING

**City of Maplewood
2019 Capital Improvements**

**Weekly Update
July 19, 2019**

To: Anthony Traxler City of Maplewood
From: Steve Miller Frontenac Engineering
Ken Olson Frontenac Engineering

Work completed the week ending July 19, 2019:

Overall project:

- Work was limited this week, with rain preventing progress on Monday and Tuesday.
- Backfilling continued on Oakland, Comfort, and Burgess Avenues.

Oakland Ave. (Manchester to Marion Ct.)

- The section of street at the South end of Oakland, past Marion Ct., was replaced and curbs were put in to ensure water drains properly from the street.
- A section of recently poured concrete was replaced at the corner of Oakland and Ellis due to water collecting in the area.

Lyndover Pl. (Big Bend Blvd to Sutton Blvd)

- One handicap ramp, at the NW corner of Sutton and Lyndover, and sidewalks along both sides of the street, have been replaced.

Lohmeyer Ave. (Big Bend Blvd to Sutton Blvd)

- Sidewalks along both sides of Lohmeyer have been dug out and prepped for pouring.
- On the North side of the street, one apron and some sidewalk surrounding it was replaced.

Work to be started the week ending July 26, 2019:

Overall project:

- Backfilling and cleaning up the worksite will be completed on Comfort, Oakland and Burgess.
- Concrete will continue to be poured at the remaining sidewalks and ramps on Lyndover Place.
- The handicap ramps and sidewalks on Lohmeyer Ave between Big Bend and Sutton will continue to be prepared and poured.

Photos



Street section at the south end of Oakland Ave.



New driveway apron on Lohmeyer Ave.