

ESTABLISHED 1980
PRESIDENTS
1980 - 1991 HRINSIN, JOHN A.
1992 - BERTHOLD, WILLIAM K.



CIVIL / STRUCTURAL /
LAND SURVEYING

**City of Maplewood
2019 Capital Improvements**

**Weekly Update
August 5, 2019**

To: Anthony Traxler City of Maplewood
From: Steve Miller Frontenac Engineering
Ken Olson Frontenac Engineering

Work completed the week ending August 2, 2019:

Overall project:

- Milling was done on Oakland, Comfort, Burgess, Lyndover, and Lohmeyer.
- Backfilling continued for all streets.

Richmond Place (Bellevue Ave to Oakview Terrace)

- Handicap ramps at the corners of Richmond and Roseland, and Richmond and Alameda were poured. Curbs and sidewalks were poured along Richmond as well.

Richmond Place (Oakview Terrace to Sutton Blvd)

- Most of the sidewalks along both sides of the street have been replaced. The open areas remaining will be graveled and completed when the street work progresses.
- Coachwalks along both sides of the street were dug out.

Sutton Blvd (Gayola Ave to Richmond Heights city limit)

- Some sidewalks along both sides of the street have been removed and replaced.
- Curb along both sides of the street have been poured.

Burgess Ave. (Comfort Ave to ECC)

- Three driveway aprons at the North end of the street were removed and replaced due to cracks in the concrete that was poured in late June.

Lyndover Place (Roseland Terrace to Bellevue Ave.)

- Sidewalks along both sides of the street have been removed and prepared to be poured.

Work to be started the week ending August 9, 2019:

Overall project:

- Richmond Place, from Oakview to Sutton, will continue to be torn out and replaced, along with drive aprons and coachwalks on both sides of the street.
- The recently milled streets will be paved with asphalt.
- Sidewalks along Lyndover Place will be poured

Asphalt Schedule August 5th – 9th

Asphalt paving will begin Monday, August 5th and continue until Monday, August 12th. Notices have been passed out and “No Parking” signs have been or will be placed as needed.

- Burgess Ave., Comfort Ave., and Oakland Ave.
 - Monday - Wednesday
- Lyndover Pl., Lohmeyer Ave., and Florent Ave. (May be delayed)
 - Wednesday – Friday
- Lanham Parking Lot (May be delayed)
 - Friday – Monday

Photos



New sidewalk on Richmond Place between Oakview Terr. and Sutton Blvd.



Handicap ramp at the SE corner of Richmond Place and Roseland Terrace.