

ESTABLISHED 1980
PRESIDENTS
1980 - 1991 HRINSIN, JOHN A.
1992 - BERTHOLD, WILLIAM K.



CIVIL / STRUCTURAL /
LAND SURVEYING

**City of Maplewood
2019 Capital Improvements**

**Weekly Update
June 21, 2019**

To: Anthony Traxler City of Maplewood
From: Steve Miller Frontenac Engineering
Ken Olson Frontenac Engineering

Work completed the week ending June 21, 2019:

Overall project:

- Amcon spent several days working on another project, limiting progress this week.

Comfort Ave. (Laclede Station Rd. to Oakland Ave.)

- Completed items: sidewalks on the North side of the street from Burgess Ave. to Laclede Station Rd. One driveway apron between Burgess Ave. and Oakland Ave. The handicap ramp at the southwest corner of Comfort and Oakland Avenues has been completed. The handicap ramp at the west corner of Comfort and Burgess has been dug out.

Burgess Ave. (ECC to Comfort Ave.)

- Sidewalks and five driveway aprons, on the West side of the street, were removed. All five driveway aprons were widened and filled with concrete.

Oakland Ave. (Manchester to Marion Ct.)

- The handicap ramp in front of the ECC and the ramp on the east side of Oakland south of Woodland were completed.

Work to be started the week ending June 28, 2019:

Overall project:

- Removal and replacement of sidewalks and drive aprons will continue along Burgess, Comfort, and Oakland Avenues.
- Logs remain on Comfort. Tree service was contacted and reminded of this. No promises were made for their removal next week.
- Comfort Ave. will be closed starting Monday to replace a section of road at the West end.
- The schedule has not been updated.

Photos



Northwest corner of Comfort and Oakland.



Handicap ramp on the West side of Oakland Ave. leading into ECC.



New sidewalks at the west end of Comfort Ave.

